

## Project Update—January 31, 2019

### Week of January 28

Due to the extremely cold temperatures, minimal work was completed this week.

### Week of February 4

Weather-permitting, crews will resume excavation support for box culvert work by Red Lobster. Please note that access to Red Lobster will be maintained throughout construction. These tasks will be suspended if conditions are too cold to complete the work.

