

# 2019 Street Improvements Project Update



May 24, 2019

## Week of May 20

The contractor completed storm sewer work on Main Street and Park Street (Stage A). Construction of the street section began on Main Street. This involves removing the top layer of the existing dirt and installing a sand and gravel road section to the proper new road grade.

The contractor removed the blacktop from Belmont Street between Lincoln Street and CSAH 47 (Stage C). Installation of a temporary water system was completed and connected to affected residents in Stage C. Replacement of watermain in Stage C began later in the week.

Rain caused delays to construction progress this week. The continued rain has left portions of the roadways under construction in poor condition that would be hazardous to drive on. Therefore, a couple of sections of the roads have been temporarily closed.

## Week of May 27

*The contractor will not be working on Monday, May 27. Happy Memorial Day!*

The contractor will continue construction of the street sections on Main Street & Park Street. Once this is completed, there will be a gravel road surface that will allow for better resident access.

County Highway 47 will be **CLOSED** at the Belmont Street intersection beginning on Tuesday, May 28, pending weather conditions. Detours around this closure will be in place. This closure is to accommodate watermain and sanitary sewer connections within the intersection. The work is expected to take a few days to complete, which includes roadway paving for re-opening of the intersection. Watermain replacement will then continue on Belmont Street.

## Parking and Access information

Stage A and stage C roads are closed to through traffic and only residents residing on that block should be utilizing the roads under construction. During the day, construction may inhibit access where the contractor is currently working. If you have a special request or need access during construction hours, please notify us and accommodations can usually be made. The contractor will work to keep the temporary dirt roads in the best condition possible and will have them reopened by the end of each work day, when project scope and weather allows. Inclement weather does effect temporary road conditions and therefore we recommend utilizing alley access, if available, or other parking options. We apologize for any inconveniences this may cause and are willing to help with special requests during the day (help carrying groceries, help getting to and from homes, etc.).

## Questions/Concerns?

If you have any questions, concerns or need access help, please reach out to Brad Fisher. Be sure to sign up for weekly email updates on the project website!

**Brad Fisher** – Project Engineer  
bradley.fisher@bolton-menk.com  
952-890-0509  
Mobile: 612-759-7240

## Staging Map

