

# 2019 Street Improvements Project Update



May 31, 2019

## Week of May 27

The contractor closed CSAH 47 at Belmont Street on Tuesday to complete utility connections in the intersection. They then built up the road section, paved the base course of pavement, re-opened CSAH 47 to traffic on Wednesday afternoon. CSAH 47 will have the final layer of pavement installed later this summer.

The contractor completed watermain installation on Belmont between Lincoln and CSAH 47. With improving weather, they have worked to dry out the roadway on Belmont as much as possible for temporary use.

The contractor cut out the existing top layer of dirt and built up the road section on Main Street, making significant progress this week completing the north half as they work their way south. The roadway was brought up to a firm gravel roadway that will be the base for the pavement, which will be completed with the rest of the job. Residents can use this gravel road to get to and from their houses and can expect weather to not have a significant effect on its condition.

The contractor will be working on Saturday to continue building the road section on Main Street toward Park Street. They will also be laying out temporary water lines on Belmont between Park and Lincoln in preparation for the start of Stage B.

## Week of June 3

The contractor will install new permanent water services on Stage C. They will then install new storm sewer systems on Stage C. It is anticipated that this will be completed this week, which will conclude utility work on this stage.

The contractor anticipates building up the road section on Main Street and most of Park Street next week. Once they complete this, they will move on to build up the road section in Stage C.

The contractor will be installing a temporary water system in Stage B by mid week and will coordinate hookups to house spigots with each resident. It is expected that pavement removal will take place mid to late in the week and that utility work will begin after that, weather dependent. Once Stage C's road is closed, Main Street will be available (in a gravel state) for passing vehicles to access homes to the south.

## Parking and Access information

Stage A and stage C roads are closed to through traffic and only residents residing on that block should be utilizing the roads under construction. During the day, construction may inhibit access where the contractor is currently working. If you have a special request or need access

during construction hours, please notify us and accommodations can usually be made. The contractor will work to keep the temporary dirt roads in the best condition possible and will have them reopened by the end of each work day, when project scope and weather allows. Inclement weather does effect temporary road conditions. Because of this, we recommend utilizing alley access, if available, or other parking options. We apologize for any inconveniences this may cause and are willing to help with special requests during the day (help carrying groceries, help getting to and from homes, etc.).

## Questions/Concerns?

If you have any questions, concerns or need access help, please reach out to Brad Fisher. Be sure to sign up for weekly email updates on the project website!

**Brad Fisher** – Project Engineer  
bradley.fisher@bolton-menk.com  
952-890-0509  
Mobile: 612-759-7240

## Staging Map

