

2019 Street Improvements Project Update



June 7, 2019

Week of June 3

The contractor finished constructing the road section on Main Street and the majority of Park Street. Main Street is now accessible via a gravel road surface until the project is ready for curb and gutter and pavement to be installed. Residents can use this gravel road to get to and from their houses and can expect weather to not have a significant effect on its condition.

The contractor completed water service connections and storm sewer installation on Belmont between Lincoln and County Highway 47. The contractor then began to construct the road section on this stretch of Belmont beginning at County Highway 47 and working south.

The contractor completed roadway removals to begin the block of Belmont between Park and Lincoln. A temporary water system was installed for affected residents of work on this block and houses were hooked up to this system. The contractor then began replacement of the watermain in this Stage.

Week of June 10

The contractor will switch residents in Stage C back to the permanent water system services and will remove the temporary water system. The construction of the road section on this stage will continue.

Utility work will continue in Stage B, with watermain and sanitary sewer replacement. This may include the replacement of residents' permanent water services to their houses, as well.

Parking and Access information

All roads under construction are closed to through traffic and only residents residing on that block should be utilizing the roads under construction. Stage A is open in a gravel road condition. During the day, Stages under construction may inhibit access where the contractor is currently working. If you have a special request or need access during construction hours, please notify us and accommodations can usually be made. The contractor will work to keep the temporary dirt roads in the best condition possible and will have them reopened by the end of each work day, when project scope and weather allows. Inclement weather does effect temporary road conditions. Because of this, we recommend utilizing alley access, if available, or other parking options.

We apologize for any inconveniences this may cause and are willing to help with special requests during the day (help carrying groceries, help getting to and from homes, etc.).

Questions/Concerns?

If you have any questions, concerns or need access help, please reach out to Brad Fisher. Be sure to sign up for weekly email updates on the project website!

Brad Fisher – Project Engineer
bradley.fisher@bolton-menk.com
952-890-0509
Mobile: 612-759-7240

Staging Map

