

# 2019 Street Improvements Project Update



June 14, 2019

## Week of June 10

The contractor continued constructing the road section on Belmont Street from County Road 47 towards Lincoln Street early in the week.

The contractor completed water and sanitary sewer utilities installation on Belmont between Lincoln and the pump house (just north of Park Street), which included utility services for all properties on this block.

## Week of June 17

It is expected that one day this week, Main Street will be shut down again for the installation of water and sanitary sewer services to a new property on Main Street. We apologize for this inconvenience. We anticipate the road will be reopened at the end of that day, built up to the gravel roadway condition it is currently in.

The contractor anticipates switching residents in Stage B back to their permanent water system services and will remove all the temporary water system pipes, etc.

The construction of the road section on Stage C is expected to continue, weather dependent.

Utility work will continue in Stage B, with watermain replacement on Belmont from the pump house (just north of Park Street) to Park Street. This work will involve connecting to the water system on Park, just west of Belmont as well. Once this is completed, it is anticipated that the contractor will begin installing the storm sewer system in Stage B, later in the week.

## Parking and Access information

Main Street is open in a gravel road condition for Hampton residents to utilize for access to their homes. It is still a construction zone so please slow down if using it. All roads currently under construction are closed to through traffic and only residents residing on that block should be utilizing the roads. During the day, Stage(s) under construction may inhibit access where the contractor is currently working. If you have a special request or need access during construction hours, please notify us and accommodations can usually be made. The contractor will work to keep the temporary dirt roads in the best condition possible and will have them reopened by the end of each work day, when project scope and weather allows. Inclement weather does effect temporary road conditions. Because of this, we recommend utilizing alley access, if available, or other parking options.

We apologize for any inconveniences this may cause and are willing to help with special requests during the day (help carrying groceries, help getting to and from homes, etc.).

## Questions/Concerns?

If you have any questions, concerns or need access help, please reach out to Brad Fisher. Be sure to sign up for weekly email updates on the project website!

**Brad Fisher** – Project Engineer  
bradley.fisher@bolton-menk.com  
952-890-0509  
Mobile: 612-759-7240

## Staging Map

