

2019 Street Improvements Project Update



July 5, 2019

Week of July 1

The contractor began constructing the road section on Belmont Street between Lincoln Street and Park Street.

The contractor removed all temporary water systems and cleaned up leftover materials throughout the job site. No work occurred from July 4 through the weekend.

Week of July 8

The contractor will continue construction of the road section on Belmont from Lincoln Street to Park Street early in the week and will not be working later in the week. All residents on the project will have access to their driveways from the new gravel road surface before they discontinue work for the week.

They will resume on the week of July 15 in preparation for upcoming concrete work.

Parking and Access information

All residents in the project area now have access to their homes from completed gravel roads, so remaining dirt roads are closed to all traffic. Blocks that are completed to a gravel road condition are open for Hampton residents to utilize for access to their homes. It is still a construction zone so please slow down while using. During the day, Stage(s) under construction may inhibit access where the contractor is currently working. Because of this, the road is closed to through traffic and we recommend utilizing alley access, if available, or other parking options.




We apologize for any inconveniences this may cause and are willing to help with special requests during the day (help carrying groceries, help getting to and from homes, etc.).

Questions/Concerns?

If you have any questions, concerns or need access help, please reach out to Brad Fisher. Be sure to sign up for weekly email updates on the project website!

Brad Fisher – Project Engineer
bradley.fisher@bolton-menk.com
952-890-0509
Mobile: 612-759-7240

Staging Map

-  STAGE A
-  STAGE B
-  STAGE C

