



May 21, 2021

Newsletter No. 8



OLD WEST MAIN & UPPER HARBOR RENEWAL Project Update

Pedestrian Bridge Update:

A resolution has been reached for the unexpected poor soils discovered during the excavation of the south abutment between Kelly's and Bayside. After further soil exploration consisting of potholing and soil boring, the recommendation has been made to perform a full depth soil correction to remove the poor soils and replace with compacted sand. The Contractor anticipates a re-start of construction to start completing this work on June 1st.

Additionally, it is expected that the settlement period for the embankment will be completed on June 1st as well. This will allow the Contractor to begin construction of the north abutment and work is expected to start with the pile driving.

Old West Main Street Update:

The agreement between the City and Contractor to officially delay the award and hold the bid prices until August 24th has been approved. The project is still on hold until a decision regarding the LRIP is confirmed hopefully by early to mid-June. It is anticipated that a date for the construction open house will be set by the next newsletter.

Cory Bienfang, P.E.
Project Engineer
Cell: 507-995-2936
E-mail: cory.bienfang@bolton-menk.com

Jay Owens, P.E.
City Engineer/Engineering Director
Cell: 651-764-3336
E-mail: jay.owens@ci.red-wing.mn.us

Ryan Illa
Engineering Project Manager
Cell: 651-260-5956
E-mail: ryan.illa@ci.red-wing.mn.us