

# BROADWAY AVENUE ROCHESTER



**BOLTON  
& MENK**





# **Project Status/Schedule**

- Council approved preliminary layout on June 4, 2018
- Currently in final design
- Schedule
  - 60% Plans-October 2018
  - 90% Plans-January 2019
  - Final Plans & Bidding-March 2019
  - Construction Start-May 2019
  - Two year project – 2019-2020








# BROADWAY AVENUE RECONSTRUCTION



# Typical Section





**BROADWAY AVENUE RECONSTRUCTION**






# Bicycle and Pedestrian Design



Example A



Example B

**BROADWAY AVENUE RECONSTRUCTION**



*Conceptual Rendering*



PEDESTRIAN – CYCLIST – TRANSIT – AUTOMOBILE

**BROADWAY AVENUE RECONSTRUCTION**





*Conceptual Rendering*



**PEDESTRIAN – CYCLIST – AUTOMOBILE**

**BROADWAY AVENUE RECONSTRUCTION**






\_\_\_\_\_





# Current Layout-North End




## BROADWAY AVENUE RECONSTRUCTION



# Construction Staging

- 2019
  - Phase 1A & B-Alleys & Side Streets
  - Phase 2-13<sup>th</sup> Street Int.
  - 7<sup>th</sup> Street Bridge Closed in 2019
- 2020
  - Phase 3 – Broadway East Half
  - Phase 4 – Broadway West Half
- Construct Broadway under traffic in halves
- Staging will include business signage
- Intersections and driveways will be open with temporary surfacing when possible (i.e., when active construction is not taking place)



## BROADWAY AVENUE RECONSTRUCTION



# Project Website

- [www.reconstructbroadway.com](http://www.reconstructbroadway.com)



## Broadway Avenue Reconstruction Project


[Project Summary](#) [Project Schedule](#) [Project Contacts](#) [Get Involved](#)



### Project Update

On June 4, 2018, the Rochester City Council selected [Option 2C](#) to move into the final design phase. This design includes two lanes in each direction, left-turn lanes, a one-way protected cycle track on each side of Broadway, sidewalks, and in-lane bus stops. An updated layout can be viewed here: [Updated Project Layout 10-8-18](#).

Now that the council has selected this alternative, the project will move into final design, which includes refining the construction plan and schedule for Option 2C. The project team will hold a number of events with the community to gather input over the coming months. **Business & property owner group meetings** will occur in October and an **open house** will occur in November. Be sure to monitor the project website for more specific dates as these events approach.



### Sign Up For Emails

Email address:

### Project Goals

#### Address

- Aging pavement
- Safety
- Mobility for all users

#### Enhance

- Pedestrian and bike facilities
- Visual identity – Gateway to Downtown
- Transit facilities and access

# BROADWAY AVENUE RECONSTRUCTION



# Business Owner Group Meetings



Broadway Avenue Reconstruction Project

## Business & Property Owner Meeting

**Wednesday, October 17th at 125 LIVE!!**

Please stop by 125 LIVE, on October 17th for a Business & Property Owner Meeting. The project team wants to share information on design updates, construction phases, and assessments.

[Click here](#) to find your group meeting time which coincides with your location on the project corridor.

If your meeting time does not work with your schedule feel free to join a different group.

**Date:** October 17, 2018

**Time(s):** Group A: 8:00 - 9:00 am  
Group B: 9:30 - 10:30 am  
Group C: 11:00 am - Noon

**Location:** [125 LIVE | 125 Elton Hills Dr | Rochester, MN 55901](#)

For questions contact:

[Rachel.Gunderson@bolton-menk.com](mailto:Rachel.Gunderson@bolton-menk.com)


# BROADWAY AVENUE RECONSTRUCTION







# BROADWAY AVENUE RECONSTRUCTION



# Open House

- November 15<sup>th</sup> – 5pm-7pm
- Location to be Determined (125 Live or Kellogg Middle School)

**BROADWAY AVENUE RECONSTRUCTION**





# BROADWAY AVENUE ROCHESTER



**BOLTON  
& MENK**

