

Southview Blvd & 3rd Avenue Improvement Project

CONSTRUCTION STAGING WORKSHOP

September 29, 2016

7:30 – 9:00 AM

South St. Paul City Hall (Training Room)

MEETING SUMMARY AND POLLING RESULTS

MEETING NOTIFICATIONS SENT OUT TO BAC/CAC MAILING LISTS (91 TOTAL).

8 COMMUNITY MEMBERS IN ATTENDANCE.

1. Discussion Items


a. Project Lighting

- i. No strong opinions voiced - preference for alternatives 1 and 3.
- ii. Most important to group that corridor is well lit, especially at intersections.
- iii. Expressed interest in selecting lighting alternative based on what the business owners wanted. Another expressed interest was in the least costly alternative.
- iv. Concern over allowance of holiday lights on Xcel Energy owned poles. The City plans to coordinate with Xcel Energy.


b. Construction Staging

- i. Fastest and cheapest alternative preferred (Option 1)
- ii. Concern over tanker trucks being able to deliver during construction – suggested no parking on 13th near Kaposia centers and Knowlan's during construction for delivery trucks.
- iii. Concern over construction schedule interfering with “On the Road Again” event (first Saturday in October, between 4th and 12th St. on Southview).
- iv. Discussed access on cross streets and alleys near Southview Blvd will generally be maintained during construction. Related to this, crossing of Southview Blvd in key locations will need to be allowed within segment closures for special circumstances and business needs when possible. Language for this can be included in the staging plan.

2. Polling Results



- A. Alternative 1: Cobra at intersections, Acorn at midblock
- B. Alternative 2: All Acorn east of 15th Ave
- C. Alternative 3: Decorative teardrop at intersections east of 15th, Acorn midblock
- D. No Preference/No Opinion



- A. Option 1 only - Detour Traffic, Close in Segments
- B. Option 2 only - Maintain one-way traffic
- C. Both Options 1 & 2
- D. No Preference/No Opinion