



PROJECT UPDATE

July 6, 2018

Phase 1 (May –End of July)

Week of July 2 Recap

- Retaining wall construction continued
- Milling and grading operations continued
- Storm sewer work continued
- Watermain services were hooked up on 3rd Ave

Week of July 9 Activity

- Retaining wall construction will continue
- Grading operations will continue
- Residents on 3rd Ave will be taken off temporary water
-

Phase 1A (May –End of July)

Week of July 2 Recap

- Retaining wall construction continued
- Milling occurred
- Street lights were removed

Week of July 9 Activity

- Retaining wall construction will continue
- Grading operations will continue

Phase 2 (June 28-October)

Week of July 2 Recap

- Crews completed watermain crossings at 14th and 13th Ave

Week of July 9 Activity

- Crews construct watermain crossings at 12th and 11th Ave and continue working east

Parking, Access, and Transit Information

During construction in a specific phase, the roadway will be closed to thru traffic but will remain open for residents and businesses to access their driveways. All north-south dead end intersections will also be maintained so residents and businesses may access their driveways. Access to individual driveways may be unavailable at times during working hours, but access will be restored each night. Access to businesses and driveways will remain open as much as possible from connecting side streets.

Traffic and transit stops will be detoured to Marie Ave during this time.

Working Hours

The project contractor (Park Construction) will typically be working 7 a.m. to 7 p.m. Monday through Friday, with some Saturday work.

Thank you for your patience throughout this process! Be sure to sign up for email updates at the project website. If you have any concerns, please contact the project hotline listed below.

Project Hotline: 612-619-6284

Project Website: www.southviewblvd.com

Staging Map



- Phase 1 
- Phase 1A 
- Phase 2 

Project Hotline: 612-619-6284
Project Website: www.southviewblvd.com