



PROJECT UPDATE

July 20, 2018

Phase 1 (May –End of July)

Week of July 16 Recap

- Retaining wall construction continued
- Grading operations continued in preparation for curb installation
- Storm sewer work continued

Week of July 23 Activity

- Retaining wall construction will continue
- Grading operations will continue
- Concrete curb installation will occur late in the week. Residents will receive a paper at their door with more information regarding access during this time.
- Storm sewer installation will occur at the 3rd Ave and Marie Ave intersection. Those affected by this will receive a paper at their door with more information regarding access during this time.

Phase 1A (May –End of July)

Week of July 16 Recap

- Grading operations continued
- Crews completed watermain crossings at 12th Ave

Week of July 23 Activity

- Grading operations will continue

Phase 2 (June 28-October)

Week of July 16 Recap

- Crews completed watermain crossing at 9th Ave and part of 8th Ave

Week of July 23 Activity

- Crews will construct watermain crossings at the 8th Ave, 7th Ave, 6th Ave, and 5th Ave

Parking, Access, and Transit Information

During construction in a specific phase, the roadway will be closed to thru traffic but will remain open for residents and businesses to access their driveways. All north-south dead end intersections will also be maintained so residents and businesses may access their driveways. Access to individual driveways may be unavailable at times during working hours, but access will be restored each night. Access to businesses and driveways will remain open as much as possible from connecting side streets.

Traffic and transit stops will be detoured to Marie Ave during this time.

Working Hours

The project contractor (Park Construction) will typically be working 7 a.m. to 7 p.m. Monday through Friday, with some Saturday work.


Thank you for your patience throughout this process! Be sure to sign up for email updates at the project website. If you have any concerns, please contact the project hotline listed below.

Project Hotline: 612-619-6284

Project Website: www.southviewblvd.com

Staging Map



- Phase 1 
- Phase 1A 
- Phase 2 

Project Hotline: 612-619-6284
Project Website: www.southviewblvd.com