



LEGEND

- VEHICLE ACCESS FROM ALLEY OR SIDE STREET AT ALL TIMES
- VEHICLE ACCESS VARIES
- PUBLIC OFF-STREET PARKING
- STAGE 1 TEMPORARY PARKING ACCESS

PEDESTRIAN ACCESS
 A PEDESTRIAN ACCESS ROUTE SHALL BE PROVIDED & MAINTAINED WHEN ADJACENT UTILITY OR STREET CONSTRUCTION ITEMS ARE NOT OCCURRING

- ALONG 1ST ST (OLIVE ST TO SPRUCE ST)
- ALONG ELM ST (1ST ST TO 2ND ST)
- ALONG 2ND ST (ELM ST TO PINE ST)
- THE 1ST ST CROSSING EAST OF OLIVE ST
- THE 1ST ST CROSSING ON WEST SIDE OF ELM ST
- THE 1ST ST CROSSING MID-BLOCK BETWEEN ELM ST AND PINE ST
- PEDESTRIAN ACCESS ROUTES WILL BE ADDED AND REVISED AS NEEDED AS CONSTRUCTION ACTIVITIES VARY.

STAGING NOTES

- PINE ST REMOVALS WILL TAKE PLACE AFTER NICKLE DICKLE DAY. PINE ST WILL BE CLOSED EXCEPT FOR PARKING LOT ACCESS.
- ACCESS FOR BUSINESS DELIVERIES WILL BE COORDINATED DURING ALL STAGES OF CONSTRUCTION.
- AGGREGATE DRIVE LANE WILL BE CONSTRUCTED BETWEEN THE EAST AND WEST PARKING LOTS BY THE CHURCH TO PROVIDE ADDITIONAL PARKING.

H:\WACA\25X138489000\CAD\C3D\Overall Staging_Layout.dwg 1/5/2026 12:35:12 PM