
Project Timeline

July 2025

Final MnDOT Plan 
Approvals

DNR Easement 
Acquisition

Aug-Sep 2025

Bidding / 

Project Award

Sep-Oct

2025

Begin Surcharge 
and Site Prep

Oct 2025 –

May 2026

Surcharge 
Timeframe

Mar-Apr 2026

Shoreline 
Restoration

June–Oct 2026

Surcharge Removal 
and Project 
Construction

2027

Punch List

Final Completion


