PROJECT PHASING MAP

I '
| » = |
X i . —
| N HWY 7 , = = ]
! 5: SERVICE DRIVE - . L ' - E
£ . : - I |
Z - ] “ ALl Al
| = = w Aty LICE SPAITH ELEMEN IAH‘F SCHOOL & r '
=] = =7 = = 4 4, a "
= = ’-“ = g
i = g = = fio
b = I T = = 0
En . = ] £ PHASE 1C
} in =3 - — - = 5
- . - =
| E
ATH STREET M. ATH STREET M. -
e - - adegy e - g
| - - i i, - A4
- | u L'
i ] PHASE 20 PHASE 2 . i . PPy - —_—
| ' ; — - i ;
| & FHASE . -
& = = = = L) = [ b
T ‘B e ™ oy L = - - - i ¥ i J.I
E 2 - 55 sy - |
! u ] L - i e s B x
= = = - = = = = = = g
< - = = T = = = K3 - "
=l z = = | T . = N
w1 = -~ “'—.l = '5 = = - 1
| — — - I - - B o & * - %
& ] -
| -  PHASE : PHASE 16 5 " -
| ‘_ﬂ - s 1C - g —/T - “n . - . ‘. . - -
P MEENEE . .. ) 3RD STREET M.
i 3RO STREET M. 3RO STREET M - ! - A
r - e i - b _ = -
PHASE ZE o — L - i o a5 i L s B 3
[ - L = H . o
- - % = - = — - -
[T} - s i -
= = e — - — -
=1 2 = B
u PHASE 2D 2 E ~ = el =3 iy r
N 5 2 5 z - s u
= E z " = - B
| =
= - | = = = T e I
o - = [=] i = - = LEGEND
" . LEGEND
% . N - oL e ™ PHASE 1F |:| PHASE 1A PHASE 1A (MID APRIL TO MID AUGUST)
& " /_ - # PHASE 1B PHASE 1B (MID MAY TO MID AUGUST)
| S w - . o MO STREET M. & =| I:I PHASE 1C PHASE 1C (MID JUNE TO EARLY SEPTEMBER)
| - = - i -
| , . - ® - I:l PHASE 1D PHASE 1D (MID JULY TO LATE SEPTEMBER)
= - \_
- Lar - — - - - -
- g M-’-FETEULD = _ PHASE 14 I:I PHASE 1E  PHASE 1E (MID AUGUST TO MID OCTOBER)
= IELD = -
" = = = . PHASE 1F  PHASE 1F (OCTOBER 2025)
" y z = - | = Z Vs
a kS e =1 w —
E = = = =l - |:| PHASE 1G PHASE 1G (LATE AUGUST TO MID SEPTEMBER)
o PHASE 2B EEpma = o =
= gt T, = ey ¥ _ PHASE 2A  PHASE 2A (EARLY SPRING 2026)
B - E . e o T
= = = = ~
o . = & ~ 0= [T ] PHASE2B pHAse28(2026)
- - " H
J — = - l:l PHASE 2C  PHASE 2C (2026)
|
|A. [, - 15T STREET N _ 15T STREET M [ | rhased prasezo(aoze)
| ¥ i - g I BN DN N BN B PHASE2E PHASE 2E (2026)
!n 1 LB FHASE 1D PHASE 16
1 I £ —



