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          PROJECT PHASING MAP 

July 2025Newsletter No. 4

LEGEND

PHASE 1A

PHASE 1B

PHASE 1C

PHASE 1D

                                                        PHASE 1E

PHASE 1F

PHASE 1G

PHASE 2A

PHASE 2B

PHASE 2C

PHASE 2D

PHASE 2E

PHASE 1A (SUBSTANTIALLY COMPLETE)

PHASE 1B (SUBSTANTIALLY COMPLETE)

PHASE 1C (MID JUNE TO LATE SEPTEMBER)

PHASE 1D (MID JULY TO OCTOBER)

PHASE 1E (MID AUGUST TO OCTOBER)

PHASE 1F (OCTOBER)

PHASE 1G (LATE AUGUST TO OCTOBER)

PHASE 2A (EARLY SPRING 2026)

PHASE 2B (2026)

PHASE 2C (2026)

PHASE 2D (2026)

PHASE 2E (2026)

PHASE 1F

NOTE: "SUBSTIANTIALLY COMPLETE" IS DEFINED AS "WHEN THE
CONSTRUCTION HAS BEEN SUFFICIENTLY COMPLETED SO THAT THE STREET
AND UTILITIES CAN BE USED FOR THE INTENDED  PURPOSE.


