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100 SCALE     120 X 36

9/27/2023

TH 169/CSAH 4 INTERCHANGE IMPROVEMENT PROJECT

STAGE 1A CONSTRUCTION

STAGE 1B CONSTRUCTION

STAGE 1A - PHASE 1, 2, & 3 CONSTRUCTION

MAINTENANCE OF TRAFFIC STAGING LAYOUT - STAGE 1

APRIL - NOVEMBER 2025

STAGE 1 30%
DRAFT
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STAGE 1A 

Construct temporary pavement + temporary signal for 2026

Maintenance of Traffic Measure: 
- NB + SB TH 169 Left Lane Closure

STAGE 1A 

Construct Temporary Crossover #1

Maintenance of Traffic Measure: 
- NB + SB TH 169 Left Lane Closure

STAGE 1A CONSTRUCTION 

Construct Temporary Crossover #2 + Temporary Signal

Maintenance of Traffic Measure: 
- NB + SB TH 169 Left Lane Closure

STAGE 1A CONSTRUCTION 

Maintenance of Traffic Measure: 
- NB + SB TH 169 Left Lane Closure

STAGE 1B CONSTRUCTION 

Maintenance of Traffic Measure: 
- SB TH 169 Right Lane Closure

STAGE 1B

Maintenance of Traffic Measure: 
- NB TH 169 Right Lane Closure

STAGE 1B

Maintenance of Traffic Measure: 
- NB TH 169 Right Lane Closure
- Local Access to be Maintained

STAGE 1A - PHASE 3 

Maintenance of Traffic Measure: 
-Road Closure while maintaining local access

STAGE 1A CONSTRUCTION 

Maintenance of Traffic Measure: 
-Road Closure while maintaining local access

STAGE 1A - PHASE 1 

Maintenance of Traffic Measure: 
-Intersection Road Closure with Local Detour

STAGE 1A - PHASE 2 

Maintenance of Traffic Measure: 
-Intersection Road Closure with Local Detour

STAGE 1A - PHASE 3

Maintenance of Traffic Measure: 
-Intersection Road Closure with Local Detour

STAGE 1A CONSTRUCTION 

Maintenance of Traffic Measure: 
- Road Closure with local detour 
- Local Business access to be maintained

STAGE 1B CONSTRUCTION 

Construct Temporary Pavement + Temporary Signal

Maintenance of Traffic Measure: 
- SB TH 169 Right Lane Closure

STAGE 1A 

Utility Relocations, Mucking Operations, and Pond Construction


