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Stage 1B, 1C, 2A & 2B – No. 8			        June 16, 2020Contacts

Cory Bienfang
Project Engineer
(507) 995-2936
cory.bienfang@bolton-menk.com

Eric Hauser
Construction Inspector
(507) 276-6695
eric.hauser@bolton-menk.com


www.thenew22construction.com



The Contractor finished the remaining utility work within the intersection of Ferry and Elmwood yesterday.  This will allow the grading crew to immediately start with the installation of the new sand and aggregate base along Ferry Street between 5th St and Elmwood Ave.

The Contractor is continuing with the new utility work heading south along Elmwood Ave.  The Contractor successfully completed the sanitary sewer between Smith and Ferry St last week.  The Contractor is currently working on the new watermain and storm sewer withing this same stretch and expects to have this work completed by the end of the week.  The Contractor plans to continue with construction heading south along Elmwood, completing individual blocks at a time.

The Contractor is continuing with the new utility work along S 4th St this week.  The Contractor expects to finish the remaining utility work within the intersection of Bridge and 4th within the next couple of days.  The Contractor anticipates at least a couple more weeks of utility work along S 4th St and Ferry St between S 4th St and 5th St.

The Contractor is continuing with the construction of the new roadway sand and aggregate base along Bridge St between 3rd and 4th St.  The Contractor is planning to start the new concrete curb and gutter along Bridge St between 2nd and 4th St early next week.

We thank you in advance for your patience and cooperation for the duration of this project.  The total project is anticipated to consist of five (5) stages of construction and the project completion date is October 2021.
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