

Ongoing Work (*subject to change, weather dependent*)

Phase 1 – Hornell Ave, Hynes Ave, Hyde Ln, Homestead Ct, 83rd St

Work completed the week of June 5th:

- Miscellaneous electrical work
- Spot utility work
- Paving of roadways began

Anticipated work for week of June 12th:

- Paving of roadway continues
 - *Please have all vehicles off of the roadway by 7:00am*
- Miscellaneous electrical work to occur

Phase 2 – Henslowe Ave, Henna Ave, Homestead Ave, Hyde Ct

Work completed week of June 5th:

- Spot utility work
- Miscellaneous electrical work
- Curb removals began

Anticipated work for week of June 12th:

- Curb replacement continues
- Curb placement
 - *If curb marked in front of your driveway, you will not be able to drive over it for 5 days.*
- Utility Work will continue
- Miscellaneous electrical work will continue

Phase 3 – Hemingway Ave, Hyde Ave, 80th Street

Work completed week of June 5th:

- Miscellaneous electrical work

Anticipated work for week of June 12th:

- Miscellaneous electrical work to be completed

Thank you for your patience during this project. If you have any questions or concerns, please contact the project hotline at 651-760-0203 or email cg2023@bolton-menk.com