


Downtown Highway 41 Project 2023 Construction Timeline



CHASKA
Downtown
Highway 41
Project



Please note work will begin as soon as weather allows. The schedule shown here assumes a mid/late-March start date. All start dates and durations may change due to weather or other unforeseen challenges.



Stage 1

Hwy 61/Walnut St. intersection closed. This closure will last about 2-3 weeks.



Stage 2A

Hwy 61 closed between Hwy 41 and Walnut St.



Stage 2B

Hwy 41 closed between Hwy 61 and 4th St. and tunnel work.



Stage 3

Hwy 41/ Hwy 61 intersection and river bridge closed for ~2 months.



Stage 4

Hwy 41 closed between 4th St. and 1st St.



Stage 5

Hwy 61 between Walnut St. and Yellow Brick Rd. Open to traffic but under construction.



Published 3/1/23



Downtown Highway 41 Project March Snapshot



CHASKA
Downtown
Highway 41
Project



Please note work will begin as soon as weather allows. The schedule shown here assumes a mid/late-March start date. All start dates and durations may change due to weather or other unforeseen challenges.



Stage 1

Hwy 61/Walnut St. intersection closed. This closure will last about 2-3 weeks.



Stage 2A

Hwy 61 closed between Hwy 41 and Walnut St.



Stage 2B

Hwy 41 closed between Hwy 61 and 4th St. and tunnel work.



Stage 3

Hwy 41/ Hwy 61 intersection and river bridge closed for ~2 months.



Stage 4

Hwy 41 closed between 4th St. and 1st St.



Stage 5

Hwy 61 between Walnut St. and Yellow Brick Rd. Open to traffic but under construction.

Public parking

Local access routes



Published 3/1/23



Downtown Highway 41 Project Early April Snapshot



CHASKA
Downtown
Highway 41
Project



Please note work will begin as soon as weather allows. The schedule shown here assumes a mid/late-March start date. All start dates and durations may change due to weather or other unforeseen challenges.



Stage 1

Hwy 61/Walnut St. intersection closed. This closure will last about 2-3 weeks.



Stage 2A

Hwy 61 closed between Hwy 41 and Walnut St.



Stage 2B

Hwy 41 closed between Hwy 61 and 4th St. and tunnel work.



Stage 3

Hwy 41/ Hwy 61 intersection and river bridge closed for ~2 months.



Stage 4

Hwy 41 closed between 4th St. and 1st St.



Stage 5

Hwy 61 between Walnut St. and Yellow Brick Rd. Open to traffic but under construction.



Published 3/1/23



Downtown Highway 41 Project April-June Snapshot



CHASKA
Downtown
Highway 41
Project



Please note work will begin as soon as weather allows. The schedule shown here assumes a mid/late-March start date. All start dates and durations may change due to weather or other unforeseen challenges.



Stage 1

Hwy 61/Walnut St. intersection closed. This closure will last about 2-3 weeks.



Stage 2A

Hwy 61 closed between Hwy 41 and Walnut St.



Stage 2B

Hwy 41 closed between Hwy 61 and 4th St. and tunnel work.



Stage 3

Hwy 41/ Hwy 61 intersection and river bridge closed for ~2 months.



Stage 4

Hwy 41 closed between 4th St. and 1st St.



Stage 5

Hwy 61 between Walnut St. and Yellow Brick Rd. Open to traffic but under construction.



Published 3/1/23



Downtown Highway 41 Project July-November Snapshot



CHASKA
Downtown
Highway 41
Project



Please note work will begin as soon as weather allows. The schedule shown here assumes a mid/late-March start date. All start dates and durations may change due to weather or other unforeseen challenges.



Stage 1

Hwy 61/Walnut St. intersection closed. This closure will last about 2-3 weeks.



Stage 2A

Hwy 61 closed between Hwy 41 and Walnut St.



Stage 2B

Hwy 41 closed between Hwy 61 and 4th St. and tunnel work.



Stage 3

Hwy 41/ Hwy 61 intersection and river bridge closed for ~2 months.



Stage 4

Hwy 41 closed between 4th St. and 1st St.



Stage 5

Hwy 61 between Walnut St. and Yellow Brick Rd. Open to traffic but under construction.

Published 3/1/23



Downtown Highway 41 Project Detour Map



CHASKA
Downtown
Highway 41
Project



**Highway 41/Highway 61
Intersection and
River Bridge Closure**
Approx. Closed April-June




**Highway 41
Closure Area**
Approx. Closed
April-November



Regional Detours



Key Connections



Published 3/1/23



DowntownHwy41.com



DowntownHwy41@bolton-menk.com



952-679-3931