



Real People. Real Solutions.

2020 South Interceptor and North Forestview Improvement Project Update

April 30, 2021

Construction of:

- South Interceptor Forcemain
- Lift Station
- Sanitary Sewer
- Watermain
- Storm Sewer
- Street Reconstruction

Construction Duration:

Start: April 27, 2020

Finish: July 16, 2021

Project Engineer:

Bryan Drown, P.E.

Project Engineer

Cell: 218-821-5242

E-mail: bryan.drown@bolton-menk.com

Alex Voit, P.E.

Construction Representative

Cell Phone: 218-821-1913

E-mail: alex.voit@bolton-menk.com

Contractor:

RL Larsen Excavating, Inc.

2255 12th Street SE

St. Cloud, MN 56304

Project Manager:

Doug Moen

Cell: 320-980-2511

Project Superintendent:

Matt John

Cell: 218-405-0280



Dates

This past week grading and placing class 5 was completed on Ironwood Drive west of TH 371 and placing topsoil and grading ditches has begun in the North Forestview neighborhood.

Planned work for the week of May 3rd to May 7th is:

- Pouring concrete curb & gutter on Ironwood Drive.
- Placing topsoil and final grading of ditches. The contractor plans to begin on Fuschia Drive, Land O' Lakes Road, and Laredo Road.
- Repair irrigation systems.
- Kerrick Sod will be on-site the beginning of the week placing sod starting in the Fuschia Drive, Land O' Lakes Road, and Laredo Road area and working east completing areas that were not seeded or sodded in 2020 and repairing areas as needed.
 - Sod along Fuschia Drive, Land O' Lakes Road, and Laredo Road will be laid leaving a gap between the new sod and pavement. This area will be completed after the final layer of pavement is placed on these streets.
- Paving is tentatively planned for the end of the week of May 10th.
- Punchlist items and miscellaneous clean up throughout the project. If there is debris or items needing to be removed adjacent to your property, please notify project contacts.

Service Connections

- Sewer and water services will be constructed as close as possible to your property line as part of the city project. Homeowners will be responsible for hiring a contractor to abandon or remove the existing septic system and make the sewer and water connections between the property line and the house.
- Attached is the list of excavators certified with the City of Baxter.

 **Contacts****Contractor**

Doug Moen, from R.L. Larson Excavating is the project manager for the contractor. He can be reached through his cell phone at 320-980-2511. Matt John, from R.L. Larson Excavating is the project superintendent for the project. He can be reached through his cell phone at 218-405-0280.

Engineer

The consulting engineer for the project is Bolton & Menk, Inc. - We encourage those with project concerns to direct them through the engineering contacts.

Alex Voit from Bolton & Menk will be on site representing the City during construction. He will be providing construction observation and coordination. You may call him at 218-821-1913 or e-mail him at alex.voit@bolton-menk.com with any questions or comments you may have.

Bryan Drown from Bolton & Menk is the project engineer for the City. You may call Bryan at 218-821-5242, or e-mail him at bryan.drown@bolton-menk.com.

 **Updates**

If you have questions or concerns at any time, please contact Bryan or Alex at the phone number or email address listed.

Weekly construction meetings are being suspended until the Spring of 2021.

Bolton & Menk is developing an e-mail distribution list for project updates. Please e-mail Bryan Drown at bryan.drown@bolton-menk.com with the e-mail address(es) you would like updates sent to.

Bolton & Menk has developed a project website where construction updates will be provided. Please check the website for updates. A link to the website is on the City of Baxter website.

The project website address is: <https://clients.bolton-menk.com/baxter2020improvements/>



Licensed & Registered Excavating Contractors

Borden Excavating	Matt Borden	218-765-3397	mcborden@brainerd.net
Tim Thompson Plumbing	Tim Thompson	218-839-2935	timandrae@icloud.com
DeChantal Excavating	Al DeChantal	218-828-4636	adechantal@gmail.com
Eric's Excavating	Eric Johnson	218-851-1136	etjohnson80@hotmail.com
G & L Excavating	Tony Goble	218-839-0194	tgoble6@gmail.com
G & S Excavating	Shon Jensen	218-963-3293	yellowstonelake@charter.net
LandWerx, LLC	Justin Rudolph	218-831-3435	landwerx@hotmail.com
Peterson Excavating	Randy Peterson	218-828-0066	rpeteronexcavating@gmail.com
Pratt's Affordable Excavating	Shawn Pratt	218-765-4244	slpratt@brainerd.net
Rardin Excavating	Mike Rardin	218-828-0653	rardinexcavating@yahoo.com
Rasinski Excavating	Dave Rasinki	218-825-8609	rasinecx@brainerd.net
VanVickle Excavating	Clint Vickle	218-838-4805	vanvickleexcavating@gmail.com
Bodell Landscaping & Excavation	Ryan Bodell	218-851-8034	bodelllande@yahoo.com
Jacobson Excavating & Landscaping	Joel Jacobson	218-851-1818	joel@jacobson.services
Kohl's Concepts	Sky Kohl	218-821-9111	skeet.slayers@gmail.com