



Real People. Real Solutions.

2020 South Interceptor and North Forestview Improvement Project Update

June 4, 2021

Construction of:

- South Interceptor Forcemain
- Lift Station
- Sanitary Sewer
- Watermain
- Storm Sewer
- Street Reconstruction

Construction Duration:

Start: April 27, 2020

Finish: July 16, 2021

Project Engineer:

Bryan Drown, P.E.

Project Engineer

Cell: 218-821-5242

E-mail: bryan.drown@bolton-menk.com

Alex Voit, P.E.

Construction Representative

Cell Phone: 218-821-1913

E-mail: alex.voit@bolton-menk.com

Contractor:

RL Larsen Excavating, Inc.

2255 12th Street SE

St. Cloud, MN 56304

Project Manager:

Doug Moen

Cell: 320-980-2511

Project Superintendent:

Matt John

Cell: 218-405-0280



Dates

This past week sodding on Fuschia Drive, Laredo Road, and Land O' Lakes Road was placed.

Planned work for the week of June 7th to June 11th is:

- The sodding contractor will be on-site completing areas that were not seeded or sodded in 2020, placing new sod along the edge of streets where sod was recently removed, and repairing areas as needed.
 - With the hot and dry conditions mowing the new sod is not recommended. If you do mow, please mow as high as possible with a recommended height of 6".
 - As the strip along the street is resodded please do not mow this area to allow for the sod to take root.
- Punchlist items and miscellaneous clean up throughout the project. If there is debris or items needing to be removed adjacent to your property, please notify project contacts.

Service Connections

- Sewer and water services will be constructed as close as possible to your property line as part of the city project. Homeowners will be responsible for hiring a contractor to abandon or remove the existing septic system and make the sewer and water connections between the property line and the house.
- Attached is the list of excavators certified with the City of Baxter.

 **Contacts****Contractor**

Doug Moen, from R.L. Larson Excavating is the project manager for the contractor. He can be reached through his cell phone at 320-980-2511. Matt John, from R.L. Larson Excavating is the project superintendent for the project. He can be reached through his cell phone at 218-405-0280.

Engineer

The consulting engineer for the project is Bolton & Menk, Inc. - We encourage those with project concerns to direct them through the engineering contacts.

Alex Voit from Bolton & Menk will be on site representing the City during construction. He will be providing construction observation and coordination. You may call him at 218-821-1913 or e-mail him at alex.voit@bolton-menk.com with any questions or comments you may have.

Bryan Drown from Bolton & Menk is the project engineer for the City. You may call Bryan at 218-821-5242, or e-mail him at bryan.drown@bolton-menk.com.

 **Updates**

If you have questions or concerns at any time, please contact Bryan or Alex at the phone number or email address listed.

Bolton & Menk is developing an e-mail distribution list for project updates. Please e-mail Bryan Drown at bryan.drown@bolton-menk.com with the e-mail address(es) you would like updates sent to.

Bolton & Menk has developed a project website where construction updates will be provided. Please check the website for updates. A link to the website is on the City of Baxter website.

The project website address is: <https://clients.bolton-menk.com/baxter2020improvements/>



Licensed & Registered Excavating Contractors

Borden Excavating	Matt Borden	218-765-3397	mcborden@brainerd.net
Tim Thompson Plumbing	Tim Thompson	218-839-2935	timandrae@icloud.com
DeChantal Excavating	Al DeChantal	218-828-4636	adechantal@gmail.com
Eric's Excavating	Eric Johnson	218-851-1136	etjohnson80@hotmail.com
G & L Excavating	Tony Goble	218-839-0194	tgoble6@gmail.com
G & S Excavating	Shon Jensen	218-963-3293	yellowstonelake@charter.net
LandWerx, LLC	Justin Rudolph	218-831-3435	landwerx@hotmail.com
Peterson Excavating	Randy Peterson	218-828-0066	rpeteronexcavating@gmail.com
Pratt's Affordable Excavating	Shawn Pratt	218-765-4244	slpratt@brainerd.net
Rardin Excavating	Mike Rardin	218-828-0653	rardinexcavating@yahoo.com
Rasinski Excavating	Dave Rasinki	218-825-8609	rasinecx@brainerd.net
VanVickle Excavating	Clint Vickle	218-838-4805	vanvickleexcavating@gmail.com
Bodell Landscaping & Excavation	Ryan Bodell	218-851-8034	bodelllande@yahoo.com
Jacobson Excavating & Landscaping	Joel Jacobson	218-851-1818	joel@jacobson.services
Kohl's Concepts	Sky Kohl	218-821-9111	skeet.slayers@gmail.com