



# 2019 Street Improvements Project Update

September 16, 2019

*Please view the phasing map on page two.*

## Week of September 9

- 170<sup>th</sup> Street's gravel shoulders were graded and restoration of the ditches began.
- Miscellaneous punchlist items were worked on in the neighborhood area to address small items needing correction.

## Week of September 16

- 170<sup>th</sup> Street will be reopened to traffic until the final work occurs.
- The final layer of pavement on 170<sup>th</sup> Street is expected to be installed the week of September 26<sup>th</sup>. The road will be closed to through traffic again at this time to complete this work and improve the railroad crossing approaches.
- Miscellaneous punchlist items will continue to be worked on in the neighborhood area to address small items needing correction.

## Parking, access, and detour information

All project streets are open for Empire residents to utilize, but it is still a construction zone, so please slow down, especially while workers are present. Residents will have access to their driveways for the remainder of the project, but keep in mind that short access delays may still occur. During the day, streets with work occurring may inhibit through access where the contractor is currently working. Residents will still have access to their driveways from one way or the other on the street – you may just have to go around the block.

We apologize for the inconveniences of the project and appreciate your patience while we work to improve your roads!

## Contacts

If you have any questions or concerns regarding this update or the project in general, please contact **Brad Fisher at 612-759-7240**.



**Be sure to sign up for email updates on the project website!**


<http://clients.bolton-menk.com/empiretownship/2019-street-improvements-overview/>





# 2019 Street Improvements Project Update

## Phasing Map



Be sure to sign up for email updates on the project website!  
<http://clients.bolton-menk.com/empiretownship/2019-street-improvements-overview/>

