



Real People. Real Solutions.

2022 Street & Utility Improvements Newsletter

Newsletter No.5 – October 12, 2022

Project Scope:

- Street Reconstruction
- Sidewalk Replacement
- Storm Sewer
- Sanitary Sewer
- Watermain

Construction Schedule:

Start:

September 2022

Substantial Completion:

June 2024

Final Completion:

July 2024

City of Grand Meadow

112 Grand Avenue East

PO Box 38

Grand Meadow, MN 55936

Scott Kerrins, City Administrator

Contractor:

Ulland Brothers, Inc.

Albert Lea, MN

Engineer:

Bolton & Menk, Inc.

2900 43rd Street NW

Suite 100

Rochester, MN 55901

Phone: 507-208-4332

www.bolton-menk.com

Lane Welch

Primary Resident Contact

Cell: (507) 226-3469

E-mail: lane.welch@bolton-menk.com

Derek Olinger, P.E.

Grand Meadow City Engineer

Cell: (507) 525-2685

E-mail: derek.olinger@bolton-menk.com



Project Update

During the week of October 10th, crews continued sewer main installation on Main Street. Crews also began watermain installation on the north end of Main Street.

During the week of October 17th, crews will continue watermain installation heading south on Main Street. Private water and sanitary service connections will also begin. The construction of storm sewer may also begin. If so, this work will start on the south end of main Street and progress north.

ATTENTION TO ALL RESIDENTS ON TEMPORARY WATER: Over nights extended periods of time when water usage is limited, please allow one of your faucets to run slightly. (You will not be charged extra for this water usage). This will help prevent the temporary line from freezing as overnight temperatures drop. Continue this until the temporary service is no longer in use.

Reminder: Once utility installation starts, there may be intermittent short-term water service interruptions. You will be contacted prior to any planned shut-downs.



Contacts

If you have questions or concerns at any time, please contact Lane at 507-226-3469 or lane.welch@bolton-menk.com.



Winter Expectations

We have been reviewing work schedules with the contractor since work has started. For the time being, there is a reasonable expectation that the current work area within Main Street will not be paved before winter freeze-up. If this ends up being the case, the road, driveways, and sidewalks will be returned to a drivable and maintainable gravel surface over the winter and then paved early next spring.



Project Website

A project website has been created to access project information and updates. To access this site, use the following address:

<https://clients.bolton-menk.com/grandmeadow2022/>

