

2019 Street Improvements Project Update



May 20, 2019

Week of May 13

The contractor completed watermain & sanitary sewer utility work on Main Street and Park Street. Storm sewer work began on Main Street & Park Street (Stage A).

Week of May 20

Storm sewer work will be completed on Main Street & Park Street (Stage A).

Once storm sewer is completed, Main Street & Park Street will have its street section constructed. This involves removing the top of the existing dirt, and installing a sand and gravel road section to the proper new road grade. Once this is completed, there will be a gravel road surface that will allow for better resident access.

Stage C (Belmont Street from Lincoln Street to CSAH 47) is anticipated to begin with removal of the blacktop pavement on Monday, May 20th. Once removals are complete, crews will begin replacing watermain on the block. During this process, homes that are connected to the water system off of this stretch of Belmont Street will be connected to a temporary water system. The contractor will be coordinating these hookups to your outdoor water spigot. Temporary mailboxes will be setup along Lincoln Street for residents in Stage C.

Parking and Access information

Stage A and stage C roads are closed to through traffic and only residents residing on that block should be utilizing the roads under construction. During the day, construction may inhibit access where the contractor is currently working. If you have a special request or need access during construction hours, please let the crews know and accommodations can usually be made. The contractor will work to keep the temporary dirt road in the best condition possible and will have it reopened by the end of each work day. Inclement weather does have effects on the temporary dirt road conditions and therefore we recommend utilizing alley access, if available. We apologize for any inconveniences this may cause and are willing to help with special requests during the day (help carrying groceries, help getting to and from homes, etc.).



Questions/Concerns?

If you have any questions, concerns or need access help, please reach out to Brad Fisher. Be sure to sign up for weekly email updates on the project website!

Brad Fisher – Project Engineer
bradley.fisher@bolton-menk.com
952-890-0509
Mobile: 612-759-7240

2019 Street Improvements

Staging Map

-  STAGE A
-  STAGE B
-  STAGE C



When a stage is closed....

- The stage area will be closed to thru traffic
- Access will be maintained for residents, newspaper delivery, and garbage collection.