

# 2019 Street Improvements Project Update



June 28, 2019

## Week of June 24

The contractor continued constructing the road section on Belmont Street between County Road 47 and Lincoln Street, making significant progress and nearly finishing this block. All residents on this block now have access to their driveways from the new gravel road surface.

The contractor installed storm sewer in the Belmont and Park intersection. They also completed the installation of the final outlet culvert located west of Main Street. This completes all major utility work on the project.

## Week of July 1

The contractor anticipates switching residents in Stage B back to their permanent water system services and will remove all the temporary water system pipes, etc. after.

The construction of the road section on Stage C is expected to be completed. They will then begin construction of the road section on Stage B.

The contractor will not be working July 4 through July 7. Have a safe and happy Independence Day!

## Parking and Access information

Blocks that are completed to a gravel road condition are open for Hampton residents to utilize for access to their homes. It is still a construction zone so please slow down while using. All roads currently under construction are closed to through traffic and only residents residing on that block should be utilizing the roads. During the day, Stage(s) under construction may inhibit access where the contractor is currently working. If you have a special request or need access during construction hours, please notify us and accommodations can usually be made. The contractor will work to keep the temporary dirt roads in the best condition possible and will have them reopened by the end of each work day, when project scope and weather allows. Inclement weather does affect temporary road conditions. Because of this, we recommend utilizing alley access, if available, or other parking options.



We apologize for any inconveniences this may cause and are willing to help with special requests during the day (help carrying groceries, help getting to and from homes, etc.).

## Questions/Concerns?

If you have any questions, concerns or need access help, please reach out to Brad Fisher. Be sure to sign up for weekly email updates on the project website!

**Brad Fisher** – Project Engineer  
bradley.fisher@bolton-menk.com  
952-890-0509  
Mobile: 612-759-7240

## Staging Map

-  **STAGE A**
-  **STAGE B**
-  **STAGE C**

