



LEGEND

- EXISTING WATERMAIN
- PROPOSED OPEN CUT WATERMAIN
- DIRECTIONAL DRILLED WATERMAIN
- CIPP WATERMAIN LINING
- PHASE 1 (*MAY TO JULY)
- PHASE 2A (*JULY TO AUGUST)
- PHASE 2B (*AUGUST TO OCTOBER)
- INDIVIDUAL TEMPORARY WATER SERVICE CONNECTIONS DURING CONSTRUCTION
- TEMPORARY WATER PIPING

*DATES SHOWN FOR CONSTRUCTION ARE TENTATIVE AND SUBJECT TO CHANGE DUE TO START DATE, WEATHER, AVAILABILITY OF MATERIALS, AND CONTRACTOR'S SCHEDULE.

INSTALL 16" TEMPORARY WATERMAIN DURING PHASE 1 IN PREPARATION FOR PHASE 2

INSTALL 8" TEMPORARY WATERMAIN DURING PHASE 2A FOR USE IN PHASE 2B

INSTALL 8" TEMPORARY WATERMAIN DURING STAGE 1 FOR USE IN BOTH PHASE 1 AND PHASE 2

ALTERNATIVE BID: 12TH AVE CROSSING

H:\HOPK\01112368312_Preliminary\B_Layouts\MISC-123683-PHASINGPLAN.dwg 12/30/2021 2:49:42 PM

