



2022 Foley Road, Isle Drive, and Forthun Road Improvement Project Newsletter

June 3, 2022

Construction of:

- Sanitary Sewer
- Watermain
- Storm Sewer
- Street Reconstruction
- Street Reclamation
- Trail Reconstruction

Construction Duration:

Start: May 31, 2022
Finish: October 28, 2022

Project Engineer:

Bryan Drown, P.E.
Cell: 218-821-5242
E-mail: bryan.drown@bolton-menk.com

Darin Evavold
Construction Representative
Cell Phone: 320-293-6231
E-mail: darin.evavold@bolton-menk.com

Contractor:

RL Larsen Excavating, Inc.
2255 12th Street SE
St. Cloud, MN 56304

Project Superintendent:

Matt John, P.E.
Cell: 218-405-0280
E-mail: mattj@rlarsoninc.com

Overview

The City of Baxter is undertaking a construction project to install city utilities and improve the city streets and trails on Foley Road from Highland Scenic Road to Elder Drive and at the Isle Drive and Forthun Road intersection. The project includes the installation of the sanitary sewer, watermain, storm sewer, street and trail construction, and mini-roundabout.

Dates

Competitive bids for the work were received on January 20, 2022 and the project was awarded to RL Larson Excavating from St. Cloud, Minnesota on April 6, 2026. The contract completion date for the work is October 28th.

R.L. Larson is planning the week of June 6 to June 10 to begin grading the proposed mini roundabout at the Isle Drive and Forthun Road intersection. They plan to strip and salvage topsoil on the entire length of Foley Road.

The end of the week they plan to remove pavement on Foley Road from east of the Animal Care Center entrance east to the intersection with Knollwood Drive. **This is a revision from the information presented at the June 2nd meeting at City Hall.**

Access

The Contractor has planned working hours of 7:00 a.m. to 7:00 p.m. Monday thru Friday. During underground utility installations pipe is planned to be constructed until 7:00 p.m. and backfilling of trenches completed thereafter.

Local traffic will be allowed to use the affected streets to gain access to businesses and their homes during construction. There may be periods when you will not have access to your driveway when utility trenches are open directly in front of your property. The Contractor and Inspector will coordinate with property owners when access will be limited to their property.

The Contractor will work with the postmaster to establish temporary locations during construction. Temporary mailboxes have been located on Foley Road north of Midwest Machinery. **The location for the temporary mailboxes will be changed on Tuesday, June 7th.** Temporary mailboxes for Foley Road residents will be located on Timberlane Drive between Knollwood Drive and Park Street. Temporary mailboxes for residents/businesses on Isle Drive and Forthun Road will be located on Grouse Drive. Notifications will be put in current temporary mailboxes detailing this change.

Access will be maintained for emergency vehicles.

 **Contacts****Contractor**

Matt John, from R.L. Larson Excavating will be the project manager for the contractor. He can be reached through his cell phone at 218-405-0280.

Engineer

The consulting engineer for the project is Bolton & Menk, Inc. - We encourage those with project concerns to direct them through the engineering contacts.

Darin Evavold from Bolton & Menk will be on site representing the city during construction. He will be providing construction observation and coordination. You may call him at 320-293-6231 or e-mail him at darin.evavold@bolton-menk.com with any questions or comments you may have.

Bryan Drown from Bolton & Menk is the project engineer for the city. You may call Bryan at 218-821-5242, or e-mail him at bryan.drown@bolton-menk.com.

 **Construction**

It is very common on these types of projects that area residents (especially children) become quite curious about the work the Contractor is performing. We ask that you please be respectful of and stay well clear of construction zones. Many hazards and dangers exist from heavy machinery, trenches, loose material, confined spaces, hot asphalt, etc. and often times are not recognizable by the general public. The Contractor has responsibility to ensure safety on the project and within the construction area. Any direction from the Contractor regarding safety must be heeded; likewise if you observe an unsafe condition please report it to the Darin immediately.

 **Updates**

Informational newsletters, such as this one, will be provided to you periodically throughout the project. If you have questions or concerns at any time, please contact Bryan or Darin at the phone number or email address listed above.

Weekly construction meetings will be held when construction begins. Meetings will be held each Wednesday at 2:00 p.m. Weekly construction meetings will be held on site and are open to property owners. If there is inclement weather meeting will be held at the Baxter Public Works Facility.

Bolton & Menk is developing an e-mail distribution list for project updates. Please e-mail Bryan Drown at bryan.drown@bolton-menk.com with the e-mail address(es) you would like updates sent to.

Bolton & Menk has developed a project website where construction updates will be provided. Please check the website for updates after the project has begun. A link to the website will also be provided on the City of Baxter website.

The project website address is: <https://clients.bolton-menk.com/inglewooddrive/>



Service Line Connections

New sewer and water will be constructed on Foley Road near the extension of Inglewood Drive. Sewer and water services will be constructed to your property line as part of the city project. Homeowners will be responsible for hiring a contractor to abandon or remove the existing septic system and make the sewer and water connections between the property line and the house. Homeowners will have five years from project completion to connect their house to city sewer and water services. Attached please find a current list of excavating contractors who are licensed and registered in the City of Baxter to complete this work.

Please contact, or have your excavating contractor contact, Bryan Drown at 218-821-5242 to coordinate your desired location of sewer and water service line locations.

Private Improvements in Right-of-Way

If you have improvements such as landscaping, retaining walls, shrubs, bushes, flowers, sheds, irrigation systems, etc. in the right-of-way, it is not the contractor's responsibility to work around them. The property owner is responsible for securing these private improvements and moving them if necessary, to allow the project to be constructed. Neither the contractor nor City is responsible for damages incurred to private improvements in the right-of-way. Any underground improvements, such as irrigation lines and heads, dog fences, etc., should be located and marked so they are readily visible.



Licensed & Registered Excavating Contractors

Borden Excavating	Matt Borden	218-765-3397	mcborden@brainerd.net
Tim Thompson Plumbing	Tim Thompson	218-839-2935	timandrae@icloud.com
DeChantal Excavating	Al DeChantal	218-828-4636	adechantal@gmail.com
Eric's Excavating	Eric Johnson	218-851-1136	eijohnson80@hotmail.com
G & L Excavating	Tony Goble	218-839-0194	tgoble6@gmail.com
G & S Excavating	Shon Jensen	218-963-3293	yellowstone.lake@charter.net
LandWerx, LLC	Justin Rudolph	218-831-3435	landwerx@hotmail.com
Peterson Excavating	Randy Peterson	218-828-0066	rpetersonexcavating@gmail.com
Pratt's Affordable Excavating	Shawn Pratt	218-765-4244	slpratt@brainerd.net
Rardin Excavating	Mike Rardin	218-828-0653	rardinexcavating@yahoo.com
Rasinski Excavating	Dave Rasinki	218-825-8609	rasinecx@brainerd.net
Van Vickle Excavating	Clint Vickle	218-838-4805	vanvickleexcavating@gmail.com
Bodell Landscaping & Excavation	Ryan Bodell	218-851-8034	bodellande@yahoo.com
Jacobson Excavating & Landscaping	Joel Jacobson	218-851-1818	joel@jacobson.services
Kohl's Concepts	Sky Kohl	218-821-9111	skeet.slayers@gmail.com