



Current Project Schedule

	2019										2020					
	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR		
PRELIMINARY DESIGN	[Solid blue bar spanning from MAR 2019 to APR 2020]															
ENVIRONMENTAL REVIEW	[Solid blue bar spanning from MAR 2019 to APR 2020]															
FINAL DESIGN															<i>To be determined</i>	
CONSTRUCTION															<i>To be determined</i>	

PRELIMINARY DESIGN PROJECT MILESTONES

- Collect Data
 - Topographic Survey
 - Soil Borings
 - Public Involvement
- Analyze Environmental Impacts
 - Floodplain
 - Wetlands
 - Prepare Geometric Layout

Environmental Review Process

- ▶ Identify and evaluate resources and define appropriate mitigation (if needed)
 - Natural resources – e.g. wetlands, floodplains, wildlife
 - Social resources – e.g. parks, trails, historic properties

- ▶ Prepare Environmental Assessment Worksheet (EAW) according to state requirements

- ▶ Facilitate public and agency review of EAW

- ▶ Adequacy determination
 - Decision on whether project has potential for significant environmental effects
 - Determination of need for Environmental Impact Statement (EIS)