



Real People. Real Solutions.

## PROJECT SCHEDULE

### CITY OF LAKE ELMO 2026 STREET AND UTILITY PROJECT

|                    |   |
|--------------------|---|
| June 3, 2025       | Council authorizes preparation of Preliminary Design, Geotechnical Services and Feasibility Report.   |
| August 13, 2025    | Neighborhood informational meeting on scope of improvements.  |
| September 16, 2025 | Presentation of Feasibility Report and Preliminary Design, City Council accepts Feasibility Report and orders Public Hearing on improvements. |
| September 25, 2025 | Neighborhood informational meeting to review improvements and preliminary assessments.  |
| October 21, 2025   | Council conducts Public Hearing on improvements and orders Preparation of Final Plans and Specifications.                                     |
| January 6, 2026    | Council approves final plans and authorizes advertisement for bids.   |
| February 5, 2026   | Project Bid Date: Receive Contractor Bids.  |
| February 17, 2026  | Council accepts bids and awards contract.   |
| April 29, 2026     | Conduct Pre-Construction Meeting and issue Notice to Proceed.   |
|                    | <ul style="list-style-type: none"><li>• October 2, 2026 Substantial Completion</li><li>• November 13, 2026 Final Completion</li></ul>         |

*\*Final Assessment Hearing Schedule TBD*