



2021 Street & Utility Improvements
SAP 038-630-001 (CSAH 30, 8th St.)
SAP 038-635-001 (CSAH 35, 4th Ave.)
SAP 038-620-010 (CSAH 20, 7th St.)
City Streets: 4th Ave., 5th Ave. and 6th Ave.
Lake County & City of Two Harbors
Lake County, MN

Lake County & City of Two Harbors plans to reconstruct the streets listed above. The planned project is a full reconstruct of the street and underground utilities within the nine-block project area.

Schedule - Proposed

- End of February - This project is planned to be advertised for bids.
- April 6th - Bids opened
- May 4th – Neighborhood Construction Meeting
- May – Construction Start: removal of necessary trees identified in conflict with improvements
- June 10th – School Summer Recess: Begin reconstruction on streets/sidewalks adjacent to the school
- August 23rd – School Resumes – Streets and sidewalks adjacent to school paved and open to traffic
- October 15th – County Project Roads complete: 8th Street and 4th Avenue
- November 2021 – Season ends for construction
-
- May - July 2022 – Remaining project completion items
- August 2022 – Project Ready for Final Acceptance

Next Resident Event:

- ❖ A project neighborhood meeting is tentatively scheduled for **Tuesday May 4th, 2021.**

We are requesting that you visit the county and city Facebook pages, or the project website for current information or want additional information:

- ❖ <https://clients.bolton-menk.com/lakecountycsah30/>

We will update project information as we continue to move this important project forward.