



13-21 CONSTRUCTION UPDATE

August 2, 2019

Highway 13 work update

Staging information

- **Stage 1** includes Highway 13 from Highway 282 to just east of Vergus Ave. View the Stage 1 resident access map for the best routes for residents that live around the Stage 1 area.
- **Stage 2** includes Highway 13 from just west of 180th St to just west of Fairlawn Ave.

Project update

Stage 1

This week, crews began installing the 6-foot storm sewer pipe near Highway 282. This work will last into next week. Late in the week, crews will begin grading the roadway in preparation for paving, which is anticipated to occur mid/late-August.



The picture above shows the 6-foot pipe that will be installed on Highway 13 near 282.

Stage 2

Crews finished up pipe work in stage 2 this week. Next week, crews will continue grading culvert and ditch areas, as well as the roadway surface. Paving is anticipated to occur mid/late-August.



FACEBOOK
[@MovingForward1321](https://www.facebook.com/MovingForward1321)



EMAIL
movingforward13-21@bolton-menk.com



HOTLINE
(612) 357-7270

Access information

Stage 1

Stage 1 is closed to all traffic. Those who live north of Highway 13 in the Stage 1 area are asked to travel straight through the Vergus intersection for access in and out of their neighborhood. Please refer to the Stage 1 access map on the project website for available routes.

Stage 2

Stage 2 is closed to all traffic except for residents or businesses with a driveway directly off Highway 13. Please refer to the stage 2 access map of the project website for available routes. Residents with a driveway off of Highway 13 are asked to use Route 2B to access their homes.

Downtown Prior Lake work update

Staging information

This week, the project team slightly modified the staging plan. You can view the new staging plan on the project website.

- **Stage 1** includes the West Ave and County Highway 21 intersection.
- **Stage 2** includes County Highway 21 between West Ave and Main Ave
- **Stage 3** includes the Highway 13 and County Highway 21 intersection

Project update

Work will begin on August 5 with the closure of the County Highway 21/West Ave intersection to complete utility work in the area. Regional traffic will be detoured to County Road 42 and Highway 13 during this week-long closure.

Once this work is complete, crews will close County Highway 21 between West Ave and Main Ave to construct the new roadway beginning mid-August. This work is anticipated to finish in November.

Stay informed

Weekly updates will be posted on the project website and sent out to those subscribed for project updates. If you have any concerns during construction, please reach out to the project email or hotline listed below. Be sure to sign up for project updates on the website at www.movingforward13-21.com.



FACEBOOK
@MovingForward1321



EMAIL
movingforward13-21@bolton-menk.com



HOTLINE
(612) 357-7270