



13-21 CONSTRUCTION UPDATE

August 16, 2019

Downtown Prior Lake work update

Staging

- Crews are currently working in **Stage 1B**, which includes County Highway 21 between West Ave and Main Ave.
- Because of good project progress and the availability of another crew, construction is anticipated to advance into the **Stage 2A** area in early September. This includes the south leg of the Highway 13/County Highway 21 intersection. More information will be released as soon as available!

Traffic

- The West Ave/County Highway 21 intersection reopened to traffic as a gravel surface today!
- Both the West Ave and Main Ave intersection are accessible to traffic during Stage 1B



Progress

- Crews finished up utility work at the West Ave/County Highway 21 intersection.
- Crews removed the roadway surface and curb from Duluth Ave to Main Ave and began placing storm sewer pipe. This work will continue into next week.

Highway 13 work update

Staging information

- **Stage 1** includes Highway 13 from Highway 282 to just east of Vergus Ave.
- **Stage 2** includes Highway 13 from just west of 180th St to just west of Fairlawn Ave

Project update

Stage 1

This week, structural engineers were on site to review and approve the approach for installing the 6-foot pipe. These plans have been approved, and pipe installation will begin Monday! This work will take about a week to a week and a half to finish. After pipe work is done, crews will fill in the trench and pave the roadway in early September. Thank you for your continual patience as we finish up this area!



FACEBOOK
@MovingForward1321



EMAIL
movingforward13-21@bolton-menk.com



HOTLINE
(612) 357-7270

Stage 2

Tomorrow, crews will begin setting the final grade in preparation for paving. This grading last into next week. Stage 2 is anticipated to be paved and reopened before Labor Day weekend, weather permitting!

Access information

Stage 1

Stage 1 is closed to all traffic. Those who live north of Highway 13 in the Stage 1 area are asked to travel straight through the Vergus intersection for access in and out of their neighborhood. Please refer to the Stage 1 access map on the project website for available routes.

Stage 2

Stage 2 is closed to all traffic except for residents or businesses with a driveway directly off Highway 13. Please refer to the stage 2 access map of the project website for available routes. Residents with a driveway off of Highway 13 are asked to use Route 2B to access their homes.

Stay informed

Weekly updates will be posted on the project website and sent out to those subscribed for project updates. If you have any concerns during construction, please reach out to the project email or hotline listed below. Be sure to sign up for project updates on the website at.



FACEBOOK
@MovingForward1321



EMAIL
movingforward13-21@bolton-menk.com



HOTLINE
(612) 357-7270