



Main Ave Closure

Main Ave Closure:
Begins Sep 16
2 week closure

STAGE 4:
Sep 16-Mid Oct
MnDOT will move into Stage 4 Sep 16, weather permitting.

LOCAL ACCESS ROUTES

Updated September 10, 2019. Subject to change.

