



# Main Ave Closure

## Main Ave Closure: Begins Sep 11 2 week closure

The Main Ave/County Highway 21 intersection will be closed for 1-2 weeks to install new underground utilities at the intersection. After this work is complete, Stage 2 will resume and Main Ave will remain open for the duration of this year's construction (see reverse for Stage 2 closure areas).

## STAGE 4: Sep 12-Mid Oct

MnDOT will move into Stage 4 Sep 12, weather permitting.

## LOCAL ACCESS ROUTES

Updated September 6, 2019. Subject to change.

