

STAGES 2-4



STAGE 2: SEPT 3-MID-NOV



STAGE 4: SEP 16-MID-NOV



CONSTRUCT UNDER TRAFFIC



STAGE 3: SEP 30-MID-NOV



AVAILABLE TURNING MOVEMENTS

Updated September 19, 2019. Subject to change.

170TH ST

FIVE HAWKS AVE

Five Hawks Ave south entrance closed to traffic

A SHIMMINI

13 MAINAVE **DULUTH AVE** FRANKLIN TR **ANNA TR**

23

PANAMA AVE

Fairlawn Ave intersection will be closed first 1-3 days of Stage 3



180TH ST

FAIRLAWN AVE

www.movingforward13-21.com