



STAGES 2-4

 **STAGE 2:**
SEPT 3-MID-NOV

 **STAGE 4:**
SEP 16-MID-NOV

 **CONSTRUCT**
UNDER TRAFFIC

 **STAGE 3:**
SEP 30-MID-NOV

 **AVAILABLE**
TURNING
MOVEMENTS

Updated September 19, 2019. Subject to change.

Fairlawn Ave intersection
will be closed first 1-3 days
of Stage 3

Five Hawks Ave south
entrance closed to
traffic



180TH ST

FAIRLAWN AVE



170TH ST



PANAMA AVE

FIVE HAWKS AVE

ANNA TR

FRANKLIN TR

DULUTH AVE

MAIN AVE

