



April 1, 2022

Newsletter No. 31



## OLD WEST MAIN & UPPER HARBOR RENEWAL Project Update


### Red Wing Riverview Skyway “Pedestrian Bridge” Update:

The pedestrian bridge is planned to remain open throughout construction of Old West Main Street this summer. The bridge will serve as a consistent means of access to Old West Main Street during construction and only expected to close during the permanent plaza construction connecting the bridge to Old West Main anticipated to be completed mid-summer.

### Old West Main Street Update:

The Contractor intends to officially start construction on Stage 2 on Monday, April 11<sup>th</sup>. The Contractor plans to close only the first block initially, consisting of the east side of the intersection of Washington St to the east side of the intersection of Jefferson St. The actual intersection of Jefferson St is not planned to be closed initially and the goal is to leave the intersection open until the work coming from the east requires a closure.

Advanced roadway closed signs are planned to be placed at the intersections of Jefferson St and Washington St on Monday, April 4<sup>th</sup>. Additionally, the sawcutting was required to be rescheduled based on the inclement weather and has been rescheduled for Monday, April 4<sup>th</sup> and will still be completed under traffic.



Cory Bienfang, P.E.  
Project Engineer  
Cell: 507-995-2936  
E-mail: [cory.bienfang@bolton-menk.com](mailto:cory.bienfang@bolton-menk.com)

Ryan Illa  
Engineering Project Manager  
Cell: 651-260-5956  
E-mail: [ryan.illa@ci.red-wing.mn.us](mailto:ryan.illa@ci.red-wing.mn.us)

Jared Strusz  
Engineering Technician  
Cell: 651-380-7780  
Email: [jared.strusz@ci.red-wing.mn.us](mailto:jared.strusz@ci.red-wing.mn.us)