



**May 6, 2022**

Newsletter No. 36




## OLD WEST MAIN & UPPER HARBOR RENEWAL Project Update

### Red Wing Riverview Skyway “Pedestrian Bridge” Update:

The parking area at the bridge entrance on Levee Road is ready for use for additional Old West Main St parking and business access.

### Old West Main Street Update:

The Contractor successfully completed the pavement removals and installation of the new sanitary sewer main up to Jefferson Street this week. Starting next week, the Contractor plans to install the watermain up to Jefferson St and then will begin the pressure and bacteria testing. While the watermain is being tested the Contractor plans to drop back to the Washington St intersection and work on getting the new storm sewer brought out of the intersection. After completion of the storm sewer and passing watermain test results, the Contractor plans to focus on the replacement of the new sewer and water services from the main up to the right of way between Washington and Jefferson. The completion of the rest of the storm sewer will follow the services and then road building after that. Based on the above schedule the intersection of Jefferson Street will remain open for all next week and likely for another week beyond that. Additional information and updates on any traffic control changes will continue to be provided as part of each week’s newsletter.



**Cory Bienfang, P.E.**  
Project Engineer  
Cell: 507-995-2936  
E-mail: [cory.bienfang@bolton-menk.com](mailto:cory.bienfang@bolton-menk.com)

**Ryan Illa**  
Engineering Project Manager  
Cell: 651-260-5956  
E-mail: [ryan.illa@ci.red-wing.mn.us](mailto:ryan.illa@ci.red-wing.mn.us)

**Jared Strusz**  
Engineering Technician  
Cell: 651-380-7780  
Email: [jared.strusz@ci.red-wing.mn.us](mailto:jared.strusz@ci.red-wing.mn.us)