



June 3, 2022

Newsletter No. 40




## OLD WEST MAIN & UPPER HARBOR RENEWAL Project Update

### Red Wing Riverview Skyway “Pedestrian Bridge” Update:

The parking area at the bridge entrance on Levee Road is ready for use for additional Old West Main St parking and business access.

### Old West Main Street Update:

The Contractor successfully completed all the new sewer and water services between Jefferson and Washington St this week. The Contractor also made progress on the storm sewer and anticipates having all utility work completed east of Jefferson St by end of the day Monday. Starting next week Monday is the closure of the intersection of Jefferson St and beginning of pavement removals. The Contractor anticipates starting with the new underground utilities within Jefferson St on Tuesday. The utility work within Jefferson is more challenging with a lot of utilities to work around and Contractor anticipates needing all of next week to get everything stubbed out of the intersection. Based on this the Contractor plans to only close the intersection and will leave OWM open to the west side of the intersection. The closure of the rest of Old West Main through Buchanan Street is another full week out. Additionally, the Contractor plans to start construction of the new roadway between Jefferson and Washington next week. The first step would be to excavate for the new sand and aggregate base. The roadway work will be completed by a second crew and is anticipated to start at Washington St and work towards the west.



Cory Bienfang, P.E.  
Project Engineer  
Cell: 507-995-2936  
E-mail: [cory.bienfang@bolton-menk.com](mailto:cory.bienfang@bolton-menk.com)

Ryan Illa  
Engineering Project Manager  
Cell: 651-260-5956  
E-mail: [ryan.illa@ci.red-wing.mn.us](mailto:ryan.illa@ci.red-wing.mn.us)

Jared Strusz  
Engineering Technician  
Cell: 651-380-7780  
Email: [jared.strusz@ci.red-wing.mn.us](mailto:jared.strusz@ci.red-wing.mn.us)