



June 10, 2022

Newsletter No. 41



OLD WEST MAIN & UPPER HARBOR RENEWAL Project Update

Red Wing Riverview Skyway “Pedestrian Bridge” Update:

The parking area at the bridge entrance on Levee Road is ready for use for additional Old West Main St parking and business access.

Old West Main Street Update:

The Contractor successfully closed the Jefferson St intersection this week and has completed the pavement removals. The Contractor anticipates beginning the new storm sewer in the intersection first thing Monday. The Contractor anticipates a full week of utility work within Jefferson St before heading west towards Buchanan Street. The Contractor was also able to make good progress on the roadway work this past week and anticipates having the street between Jefferson and Washington St up to gravel grade by end of day Tuesday. This would allow for the installation of the new concrete curb and gutter which is tentatively planned to be completed by end of next week. Following the curb and gutter, the Contractor will be required to complete the installation of the new the electrical conduit and structural soil. The actual paving of the new concrete roadway at the earliest is expected to be the last week of June.



Cory Bienfang, P.E.
Project Engineer
Cell: 507-995-2936
E-mail: cory.bienfang@bolton-menk.com

Ryan Illa
Engineering Project Manager
Cell: 651-260-5956
E-mail: ryan.illa@ci.red-wing.mn.us

Jared Strusz
Engineering Technician
Cell: 651-380-7780
Email: jared.strusz@ci.red-wing.mn.us