



July 22, 2022

Newsletter No. 47




## OLD WEST MAIN & UPPER HARBOR RENEWAL Project Update

### Red Wing Riverview Skyway “Pedestrian Bridge” Update:

The parking area at the bridge entrance on Levee Road is ready for use for additional Old West Main St parking and business access.

### Old West Main Street Update:

The contractor is continuing to progress with the underground utility work between Jefferson and Buchanan St. The contractor has the new sanitary sewer and watermain installed approximately halfway towards Buchanan and was successful in setting the new sanitary sewer manhole on the existing 18-in sewer main yesterday. The contractor anticipates another two weeks to fully complete the utility work within this block. The contractor has completed the final grading of the aggregate base within Jefferson St and intersection is ready for concrete. The concrete contractor is scheduled to be onsite Monday to finish the colored concrete boulevard area between Jefferson and Washington and then pour the rest of the north side parking lane. The goal is for the concrete crew to remain onsite next week to pour the new curb and gutter within Jefferson St and begin pouring the new concrete pavement.



Cory Bienfang, P.E.  
Project Engineer  
Cell: 507-995-2936  
E-mail: [cory.bienfang@bolton-menk.com](mailto:cory.bienfang@bolton-menk.com)

Ryan Illa  
Engineering Project Manager  
Cell: 651-260-5956  
E-mail: [ryan.illa@ci.red-wing.mn.us](mailto:ryan.illa@ci.red-wing.mn.us)

Jared Strusz  
Engineering Technician  
Cell: 651-380-7780  
Email: [jared.strusz@ci.red-wing.mn.us](mailto:jared.strusz@ci.red-wing.mn.us)