



August 2, 2022

Newsletter No. 48




OLD WEST MAIN & UPPER HARBOR RENEWAL Project Update

Red Wing Riverview Skyway “Pedestrian Bridge” Update:

The parking area at the bridge entrance on Levee Road is ready for use for additional Old West Main St parking and business access.

Old West Main Street Update:

The contractor successfully completed the installation of the sanitary sewer and watermain through Buchanan St last week. This week the contractor has two crews onsite to complete the services and the new storm sewer between Jefferson and Buchanan St. It is expected that all utility work will be completed on Old West Main by end of the week or early next week at the latest. Immediately following the utility work the contractor plans to begin the grading of the new roadway and installation of the sand/aggregate base. The concrete contractor plans to be onsite on Wednesday this week to pour the new concrete curb and gutter within the intersection of Jefferson. The concrete contractor is scheduled to return to the site next week to pour the new concrete pavement within the intersection and work on filling in all the open areas heading east back towards Jackson St. The lighting system is continuing to progress with the installation of underground conduits and bases. Additionally, the masonry pillars near the intersection of TH 61 were started this week and should be completed within the next couple of weeks. Lastly, the bituminous paving contractor is expected to be onsite to complete the paving tie in at Washington St and driveways with goal to fully open to traffic everything that has been paved for the rest of this week and through the weekend.



Cory Bienfang, P.E.
Project Engineer
Cell: 507-995-2936
E-mail: cory.bienfang@bolton-menk.com

Ryan Illa
Engineering Project Manager
Cell: 651-260-5956
E-mail: ryan.illa@ci.red-wing.mn.us

Jared Strusz
Engineering Technician
Cell: 651-380-7780
Email: jared.strusz@ci.red-wing.mn.us