



August 12, 2022

Newsletter No. 49




## OLD WEST MAIN & UPPER HARBOR RENEWAL Project Update

### Red Wing Riverview Skyway “Pedestrian Bridge” Update:

The parking area at the bridge entrance on Levee Road is ready for use for additional Old West Main St parking and business access.

### Old West Main Street Update:

The contractor has successfully completed all new underground utility work on Old West Main Street. The contractor is currently working on constructing the new roadway sand and aggregate base section between Buchanan and Jefferson St. The contractor anticipates having this last block of Old West Main St ready for new curb and gutter first thing next week. The concrete contractor has been onsite all week and is scheduled to remain onsite through all next week in order to get as much concrete work completed as possible. The concrete contractor is focusing on the new concrete sidewalk at the Jefferson St intersection and then will be pouring the new concrete pavement within the intersection. The reason for constructing the sidewalk first is so that the sidewalk is in place and usable while the pavement in the intersection is being constructed and curing. The proposed schedule is to have all concrete and bituminous work completed on Old West Main St to allow the roadway to be fully opened to traffic from Buchanan St to TH 61/Main St by Labor Day weekend. The reconstruction of the alley and Jackson St are anticipated to start in September and with goal of having the project final complete, including all lighting, plantings and streetscape by end of the year.



Cory Bienfang, P.E.  
Project Engineer  
Cell: 507-995-2936  
E-mail: [cory.bienfang@bolton-menk.com](mailto:cory.bienfang@bolton-menk.com)

Ryan Illa  
Engineering Project Manager  
Cell: 651-260-5956  
E-mail: [ryan.illa@ci.red-wing.mn.us](mailto:ryan.illa@ci.red-wing.mn.us)

Jared Strusz  
Engineering Technician  
Cell: 651-380-7780  
Email: [jared.strusz@ci.red-wing.mn.us](mailto:jared.strusz@ci.red-wing.mn.us)