



August 19, 2022

Newsletter No. 50




OLD WEST MAIN & UPPER HARBOR RENEWAL Project Update

Red Wing Riverview Skyway “Pedestrian Bridge” Update:

The parking area at the bridge entrance on Levee Road is ready for use for additional Old West Main St parking and business access.

Old West Main Street Update:

The contractor was successful in completing all the main line sidewalk along Old West Main up to the east side of Jefferson St this past week. The continued focus is concrete, and schedule shows a big week next week, with the last block of concrete curb and gutter planned to be poured on Tuesday and the new concrete pavement within Jefferson St planned to be poured starting Thursday. The concrete pavement within the intersection is anticipated to take 2 days to complete. A second concrete crew will be onsite all next week continuing to work on the intersection bumpouts, pouring the new concrete sidewalk between Jefferson and Buchanan St, and fill in all remaining concrete areas along Old West Main back to Jackson Street. The schedule is still to open Old West Main St by Labor Day weekend. The project was successful in securing the Railroad permit necessary to complete the new utility work on Jackson St and closure of Jackson St is expected sometime the first two weeks of September. Full completion and reopening of Jackson St is not anticipated until mid to late October. Finally, continued advancement of the roadway lighting system and streetscape amenities will be visible over the coming months as well.



Cory Bienfang, P.E.
Project Engineer
Cell: 507-995-2936
E-mail: cory.bienfang@bolton-menk.com

Ryan Illa
Engineering Project Manager
Cell: 651-260-5956
E-mail: ryan.illa@ci.red-wing.mn.us

Jared Strusz
Engineering Technician
Cell: 651-380-7780
Email: jared.strusz@ci.red-wing.mn.us