

NORTH BROADWAY

This project is intended to begin the transformation of the Broadway Avenue corridor (from Civic Center Drive to 13th Street North) into a significant multi-modal gateway to downtown Rochester and the Destination Medical Center (DMC) Development District.

CONSTRUCTION UPDATE

Construction is progressing and the project is currently in position to meet the expected completion timeline of September 2022.

7 Street NE

Construction on 7 Street SE to the east of Broadway Avenue is nearly complete and the roadway is expected to reopen on Friday, May 27.

Sidewalk from 5 Street south

The sidewalk work alongside Kemps is expected to be complete by June 4, restoring pedestrian access along Broadway Avenue from 5 Street to Civic Center Drive.

Alleys & Sidestreets

- Currently pouring concrete on the alleys and side streets east of Broadway.
- Underground utility work is occurring on the alleys and side streets west of Broadway. This is expected to take 4-6 more weeks.

**All dates are weather-dependent.*

PROJECT CONTACTS


CORY PENZ, ELCOR PROJECT ACCESS MANAGER
507-735-0150 • CORY@ELCORCONSTRUCTION.COM

MATT SMITH, ELCOR PROJECT MANAGER
507-951-1062 • MATT@ELCORCONSTRUCTION.COM

TYLER NIEMEYER, PROJECT MANAGER
507-328-2422 • TNIEMEYER@ROCHESTERMN.GOV

JOSH FJETLAND, PROJECT INSPECTOR
507-269-2223 • JFJETLAND@ROCHESTERMN.GOV

IMPACTS AS OF JUNE 4:



- Open to vehicles, pedestrians, and cyclists with minimal impact
- Open to vehicles, impacts to pedestrians and cyclists
- Street and sidewalk reconstruction - impacts and timing will vary

PLEASE JOIN!

Stakeholder meetings will be held the first and third Wednesday of each month. The link for the meeting can be found on the "[Get Involved](#)" tab on the website.