



PROJECT UPDATE

May 25, 2018

Phase 1 (see staging map on page 2)

Stage 1 and Stage 2 (May –End of July)

Week of May 21 Recap

- Completed utilities in the 20th Ave and Southview Blvd intersection
- Curb, gutter, and sidewalk continued to be removed
- Temporary water continued to be set up
- Xcel completed gas main work

Week of May 28 Activity—*No work on Memorial Day*

- Watermain installation will begin at 20th Ave working eastward

Stage 2(May –End of July)

Week of May 28 Activity—**Work begins in Stage 3 Thursday, May 31**

- Stage 3 will be closed to all traffic beginning Thursday, May 31.
- Sawcutting, tree removals will begin

Southview Center Parking Lot Reconstruction

Phase 1

Week of May 21 Recap

- Curb and gutter was removed
- Grading

Week of May 21 Activity

- Grading and base




Parking and Access Information

During construction in a specific phase, the roadway will be closed to thru traffic but will remain open for residents and businesses to access their driveways. All north-south dead end intersections will also be maintained so residents and businesses may access their driveways. Access to individual driveways may be unavailable at times during working hours, but access will be restored each night. Traffic and transit stops will be detoured to Marie Ave during this time. The project contractor (Park Construction) will typically be working 7 a.m. to 7 p.m. Monday through Friday, with some Saturday work.

Thank you for your patience throughout this process! Be sure to sign up for email updates at the project website. If you have any concerns, please contact the project hotline listed below.

Phase 1 Staging Map



Phase 1, Stage 1	
Phase 1, Stage 2	
Phase 1, Stage 3	

Project Hotline: 612-619-6284
Project Website: www.southviewblvd.com

