



269th Avenue Reconstruction – Project Newsletter

July 5, 2023

PROJECT UPDATES

The City has awarded a construction contract to Douglas-Kerr Underground of Mora to reconstruct 269th Avenue. A map of the project area is on the back of this newsletter.

CONTACTS

KEVIN BITTNER

City Engineer

Kevin.Bittner@bolton-menk.com

O: (763) 433-2851

C: (612) 270-6926

BRYCE MCCONVILLE

Construction Project Rep.

bryce.mccconville@bolton-menk.com

C: (612) 437-8665

KEITH KOEHLER

Public Works Director

zimmermanpwd@cityofzimmerman.com

C: 763-280-0347

RYAN KERR

Contractor Project manager

C: 320-515-0046

STAY INFORMED

Weekly updates on the project will be posted to the Bolton & Menk website at: tinyurl.com/Zimmerman-269

If you wish to receive a direct email with the newsletter, you may sign up for this also on the website.



PROJECT STATUS AND UPCOMING WORK

- The first lift of bituminous pavement has been placed on the roadway. Driveway aprons will be placed when the paving crew comes back to place the second and final lift of bituminous pavement.
- This week will have less work performed due to the holiday and as the contractor waits on private utility crews to bury their lines.
- When the utility crews are finished, the contractor will work on placing topsoil and grading of the ditches along the road.
- Additional work for the following week will be the raising of manhole castings and completion of grading work on the roadway shoulders.
- Please see to the care of children and other vulnerable individuals during construction and be aware of the movement of construction equipment while traveling so that everyone will be safe until the work is completed.
- Should you have any questions, please feel free to contact Kevin Bittner, City Engineer. His contact information is provided on the left-hand side.