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2025 Pavement Management Project
Phase 1 Construction Notice – Streets and Spot Curb Replacement Area 
May 28, 2025

	Construction Starts
May 29
	Duration
5 weeks
	Description of Work
Utility, Curb, Pavement



Anticipated Construction Timeline (subject to change)
1. May 29- June 4 (Revised): Spot utility replacement, saw cutting for concrete spot removals. Homeowners are responsible to remove any irrigation, invisible dog fence, or landscaping that you would like to save prior to removals.
2. June 6-13 (Revised): Concrete curb removal and replacement.  Please note that new concrete cannot be driven over until the contractor removes ribbon across driveway (about 5 days after placement). The contractor will not warranty concrete that has been driven on prior to the contractor removing ribbon.  Hydrant pads will also be constructed as part of this project.  This involves disturbing the area between the back of curb and the street side of the hydrant, with a width of approximately 8 feet.  
3. June 9-13 (Revised): Concrete Driveway replacement on concrete driveways.
4. June 16-17: Remove street pavement.
5. June 20-20 Pave first of two layers of pavement. Pavement can be driven on about 30 minutes after placement. 
6. June 23-24: Asphalt driveway patching on paved driveways.
7. June 24-27: Install topsoil and seed.
8. June 27-30: The contractor will raise existing structures within the street to the final pavement height.
9. Later Date – TBD: The top layer of pavement will be placed. Pavement can be driven on about 30 minutes after placement. A future notice will be provided prior to placement with additional details.

 Protecting your sprinkler systems, invisible fence, and landscaping 
If you wish to protect your private features from damage during construction, please temporarily remove them from the City right of way area that will be impacted by construction (about 3-5ft behind the curb marked for removal). Sprinkler heads can be disconnected, and the hose can be dug up and pulled back. Spot curb areas will have white areas painted on curb marked for removal. Please protect features within this area. Please protect features behind the entire length of curb in full-curb removal areas.  

Any damage to private features in the right of way will not be repaired, replaced, or altered by the city or the contractor. 
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Street and driveway parking during construction
Parking will be allowed on streets throughout construction between 7:00PM and 7:00AM. 

	Construction operation
	Where to park

	Concrete Removal and
Placement
	· Park in your driveway if no curb is marked in front of your driveway or
· If curb is marked in front of your driveway park on road where white paint is not present. 
· If you require special accommodations, please contact the project hotline 

	Pavement Removal and Grading/Paving Operations
	· Park in your driveway. There may be short durations of 30-60 min when removals or paving occurring in front of your home causes temporary loss of access so plan accordingly.
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Garbage and mail service
Garbage and Mail service will remain the same with garbage pickup occurring on same day as it currently does throughout construction.
 
Stay Informed
If you have any questions or concerns, please contact the project hotline or project email. 
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12800 Ravine Parkway South • Cottage Grove, Minnesota 55016
(651)458-2800
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e Project Phone Number:
952-836-7114
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Project Website:
https://www.cottagegrovemn.gov/
766/2025-Pavement-
Management-Project
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e Project Email:
cg2025@holton-menk.com
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