

Project Update—March 8, 2019

Week of March 4

Crews finished box culvert installation near Red Lobster. Crews then began installing storm sewer south of Morgan Circle.

Week of March 11

Storm sewer installation will begin on the east half of Morgan Circle. The east half of Morgan Circle will be closed during this work, which will take about a month. The west side of Morgan Circle will remain open, but using alternate routes will be easier to access businesses (see access map on page two).



Box culvert installation finished this week.

BLOOMINGTON

Penn American




www.BloomingtonPennAmerican.com

BLOOMINGTON PENN AMERICAN MORGAN CIRCLE ACCESS PLAN

ENTRY ROUTE

EXIT ROUTE

CONSTRUCTION AREA



1 AT&T
Red Robin
Home2 Suites by Hilton

2 Moe's Southwest Grill
Fantastic Sams
Krengel Dental
Bloomington Eye Center

Which Wich
CPR Cell Phone Repair

3 The Yoga Pioneers
Bharat Bazaar
Tandoor
Liquor Locker

Hunan
Best Friends Animal Hospital
The Fringe Salon

