

Project Update—May 17, 2019

Week of May 13

Sanitary sewer and watermain utility work occurred on Morgan Circle. Restoration continued in the greenspace area at Penn Ave and W 82nd Street.

Week of May 20

Next week, Morgan Circle will be paved mid-week. All restrictions of the W 80 ½ St and Morgan Circle intersection will be lifted after paving. Restoration will also continue in the greenspace area at Penn Ave and W 82nd Street. Excavation will occur north of 82nd St at the water reservoir for upcoming utility work. This upcoming utility work will not impact traffic on 82nd St.

BLOOMINGTON PENN AMERICAN MORGAN CIRCLE ACCESS PLAN

 ENTRY ROUTE
  EXIT ROUTE
  CONSTRUCTION AREA

